

WP/Task #	WP/Task name	Leader	Starts	Ends	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
WP 1:	Overall Project Cordination		1	24																								
Task 1.1	Project Administration and Financial Coordination	DFKI/UL	1	24												D1.1												
Task 1.2	Project CSA Coordination	DFKI	1	24			D1.2.1			D1.2.3						D1.2.2												
WP 2:	Standardization Process		1	21																								
Task 2.1	Requirements and Use Cases	TCD	1	8								D2.1																
Task 2.2	Draft Development	DFKI	4	9									D2.2															
Task 2.3	Test Suite	TCD	8	24																					D2.3			
Task 2.4	Final Draft of LT-Web Metadata Standard	DFKI	13	21																					D2.4			
WP 3:	CMS - Localization Chain Integration		4	21																								
Task 3.1	LT-Web Processing in the CMS	Cocomore	4	21																					D3.1.1			
																									D3.1.2			
																									D3.1.3			
																									D3.1.4			
																									D3.1.5			
																									D3.2.1			
																									D3.2.2			
Task 3.2	CMS Content in Localization Chain Showcases	Linguaserve	4	21																					D3.2.3			
WP 4:	Online MT Systems		7	21																								
Task 4.1	Modifications in Current Online MT system	Linguaserve	7	12												D4.1.1												
																D4.1.2												
																D4.1.3												
																D4.1.4												
Task 4.2	Online MT System Showcase	Linguaserve	13	18																						D4.2.1		
Task 4.3	Open Source XLIFF roundtrip implementation (Web<->MT)	UL	9	21																						D4.2.2		
WP 5:	Deep Web Information and MT Training		4	21																								
Task 5.1	Development of CMS-side MT-training Support Components	Cocomore	4	15																								
Task 5.2	Metadata-Aware MT Training	DCU	4	15																								
WP 6:	Community Involvement		4	24																								
Task 6.1	Gathering of Requirements and Use Cases for LT-Web Metadata	DFKI	4	9						D6.1.1	D6.1.2																	
Task 6.2	Wider Community Involvement	DFKI	10	21																								
Task 6.3	LT-Web Metadata Outreach	DFKI	22	24																							D6.2.1	D6.2.2
																											D6.3.1	D6.3.2

WP = Work Package
D = Deliverable